UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJECT: Corps' Payment Requests

FROM:

REGION Il
June 26, 2008

nita Brown, IAG Coordinator (\
ontracts Management Section™

TO: Superfund Project Managers (listed below)

Attached for your review is a copy of the certified paym_ent_requeSt(s) and status report
for the month(s) of May 01 - June 02, 2008 from the USACE-Kansas City District
Office. The certified payment request and status report should be placed in your site
files after review. OERR Directive Memorandum 9295-2-04, “EPA/U.S. Army Corps of
Engineers Payment Process, Direct Cite/Revised Reimbursement Methods,” dated

March 21, 1990, formally initiated the following new payment procedures for
EPA/USACE Superfund activities.

1

USACE will provide review copy of certified payment request with project

status report to Project Officer. EPA RPM review and approval shall be
obtained by CFMC prior to making the final payment to USACE and

Contractor.

If EPA RPM detects any apparent discrepancies with the payment request, the

problem shall be discussed and resolved with the USACE project manager.

Any changes required to subsequent pay requests is to be documented in a

memorandum from the EPA RPM to the USACE Project Manager with a copy
to Shaheer Alvi. Adjustments recommended by RPM will be made on the next

voucher.

If you have any questions on the payment requests, please contact me at extension

7-4350.

Attachment(s)

Project Managers

E. Als
T. Anderson
S. Badalamenti

Y. Chang

B. Cometta
G. Diaz-Cotto
E. Finnerty

D. Garcia
J. Gorin

Site Name

Mattiace
Price LF
Mohonk
Mohonk
Richardson Hill
Sidney
Hudson River
Diamond Head
Bog Creek
Global LF
Radiation
Puchack WF

Site Number

DW96942082
DW96941744
DW96941917
DW96941872
DW96941969
DW96942072
DW96942115
DW96942111
DW96942060
DW96942095
DW96942005
DW96942102
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*PM-ES

6/17/2008

Progress Report for EPA Region !t

-—7———-—————_—_—_ -
Site: Diamond Head Qil iRefinery, NJ Phase: RI/FS
Technical Assistance RUFS l

Bill No.: 27040395

Partial #14

IAG No.: DW96942111 (BZ750) IAG Expiration Date: Other Corps
NWK IAG Award Date: 3/16/07 3/30/09 P2: 144005/FWI: 3CGJ3L

¥ Reporting
Period:

[ Work Performed ’ T |

To: EPA RPM USACEPM
June 2, 2008 Grisell Diaz-Cotto Elizabeth Buckrucker

On 15 May 08, praject progress/final tield update conference call held with EPA and CH2M Hill.

On |5 May 08, Modification 3 to CH2M Hill contract was awarded for $291,007.

On 30 May 08, reviewed and approved CH2M Hill Invoice #10), totaling $122.824.61.

Prepared progress report and project expenditure spreadshect.

Key Meetings This Period .

N/A

Key Contract Miestones .
Completed to Date: °

27 Mar 07 - Contract capacity transferred to KC ($1.000,000); fixed price contracts (from Ft. Worth District).
28 Mar 07 — RFP with SOW sent to CH2M Hill (cancelled; proceeded with cost reimbursable below)

17 Apr 07 - Contract capacity transferred to KC ($1,000,000); cost reiimbursable contract (from Huntsville District).

14 May 07 — RFP with SOW scnt to CH2M Hill for cost reimbursable proposal.

29 May 07 — Received CH2M Hill proposal.

4 Jun 07 — Contract negotiations held with CH2M Hill.

29 Jun 07 — Task Order DHO2 awarded; $623,48.00 obligated.

11 Oct 07 — Task Order DHO2, inodification 1 awarded; additional $905,345 negotiated; no additional obligation.
20 Dec 07 - Task Order DHO2, modification 2 awarded; $336,537.00 obligated.

15 May 08 — Task Order DHO3, modification 3, awarded: $291,007 obligated.

Progress calls held during the period; 15 May 08.

Field activity. Identified EPA-acceptable facility for disposal of IDW.

Outline of the technical memorandum was discussed and accepted with noted EPA comments. Continuing to
compile field information (logs, photos etc),

More details are provided in the CH2M Hill Progress Report #1 1, May 2008.

Projected Work, Meetings Milestones through next FY.

Narratve

Work tasks within the current SOW propose to focus on two areas:
e Light non-aqueous phase liquid (LNAPL) source area, and
e  Former Landfill
Rebasclined schedule contains current milestones for completion (per CH2 schedule dated 3 Apr 08):
e 24 Nov 08; Final FS Complete
e 22 Dec 08; Proposed Plan tor Public Review
o Feb (9. ROD

Progress calls to continue — on an as needed basis.

4 Aug 08 - Draft RI Report Submitted (typo on this date in last progress report; date corrected here).

30 Mar 09 — Contract expires; all

2008_MAY_BILL 14 DHEAD DOC
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¢ PM-ES 6/17/2008

e None

. None.

i . None.

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

$100,000 Initial 371607 - - $ 100,000

$594.108 1 6:7:07 - $694.168

$384.000 2 12/12/07 - $1.078,168

$350.000 3 4/29/08 ) $1,428,168

Note. Technical Assistance IAG: Procurement total = $1,261,808; Personnel = $166,360
Contract Obligations/Deobligations Plan (FY07/08)

Contract Planned Date Actual Date . Notes
DACAS87-02-D-0006 $ 500,000 30 Jun 07 $623.480 7 Jun 07 New Task Order Award -~ CHO2
DACA&7-02-D-0006 275,000 30 Oct 07 $336.537 | 20 Dec 07 | Fully tund fieldwork
DACA87-02-D-0006 300,000 16 May 08 $291,007 | 15May 08 | Fund Reporting and Post RUFS Report support

Total Funds Obligated on Task Order $1,251.024
Expenditures: USACE and Contract L I ! 1
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds

Funds for Disbursed | Disbursed to Funds Not
Description Activity this Month Date Disbursed
Contract - Task Order CH02; awarded 30 Jun 07 $623,480.00 | $122,824.65 | $519,306.96 $104,173.04
Contract - Task Order CH02/Mod 2; awarded 20 Dec 07 $336,537.00 $0.00 $0.00 $336,537.00
Contract - Task Order CH02/Mod 3; awarded 15 May 08 $291,007.00 $0.00 $0.00 $291,007.00
Contract Dollars Available $10,784.00 $0.00 $0.00 $10,784.00
Subtotal - ‘Summary of Contract Dollars $1,261,808.00 | $122,824.65 | $519,306.96 $742,501.04
Kansas City Corps In-House Labor/Travel $140,653.00 $2,006.01 $38,621.64 $102,031.36
Superfund M&S Fee $25,707.00 $2,246.95 $2,535.54 $23,171.46
Subtotal - Labor/M&S $166,360.00 $4,252.96 $41,157.18 $125,202.82
Grand Total - Contract/Corps $1,428,168.00 $127,077.61 $560,464.14 $867,703.86

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This agreement obligates $100,000 to the U.S. Army Corps of Engineers - Kansas City District for remedial investigation/feasibility study
activities at Diamond Head Oil, QU 1, Superfund Site (EPA [D# NJD092226000). Amendments #1, #2 and #3 contain the same work summary.

Project Delivery Team
Cantactinformation Responsbilty

Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797

Bonnie Lowe (816) 389-3803 Contract Specialist

Robert Nunn (816) 389-3837 Conlractmg Officer

Scott Young 816) 389-3589 i

< «% L{km& L Yo Date: Junc 17, 2008
PI‘OJGCt Manager

20F2
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msfcr.2.1.8 754

IAG Number: DW96942111

MONTHLY REPORT FOR MAY 2008

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)

Less Commitments: {-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27040395
Funds Expended During Report Period:
Total Billed to Date:

Direct Fund Cite Payments
Funds Expended During Report Period:
Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND HEAD OIL REFINERY, NJ

Revised Reimbursable

{96X3122)

$1,428,168.

$560, 464 .
$731,717.
$28,367.

$107,619.

$127,077.
$560,464.

$0.
$0.

00

14
04

76

06

61
14

[o]¢]
00

Direct Fund Cite

$0.00

$0.00

IAG Totals
{96X3122)

$1,428,168.00

$560,464.14
$731,717.04
$28,367.76

$107,619.06

Page:

Date:

1
09-JUN-2008
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IAG Number: DW96942111

Bill Number: 270403195

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ

Bill Invoice bate: 02-JUN-2008

Monthly Billing Amount (96X3122): $127,077.61
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $745.93 $12,485.16 $13,231.09
b Fringe Benefits $410.26 $6,789.04 $7,199.30
c Travel $0.00 $3,123.32 $3,123.32
d Equipment $0.00 $0.00 ' $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $122,824.65 $396,482.31 $519,306.96
g Construction $0.00 $0.00 $0.00
h Other $2,246.95 $288.59 $2,535.54
i Total Direct Charges $126,227.79 $419,168.42 $545,396.21
j Total Indirect Charges $849.82 $14,218.11 $15,067.93
k TOTAL $127,077.61 $433,386.53 $560,464.14
Labor Breakout for Month:

Labor

Individual Location Function Hours Amount
ELIZABETH BUCKRUCKER KANSAS CITY DISTRICT HTRW PROJECT MANAGER 8.00 $987.51
TRAVIDA D. BYAS KANSAS CITY DISTRICT CONTRACT SPECIALIST 11.00 $1,018.50
TOTAL LABOR: 12.00 $2,006.01

A e Y 22 2 2 T T T Ty TN

+*** END OF REPORT - 09-JUN-2008 - 13:49 - SID GSCEFMPl +#+=

i A e R T L e e L L L T Ty Ty e

Page:

Date:

2
09-JUM-2008



